Scott. II-27—60,004—17-11-48

(57)

Home (1949) Department.

Ms. SERIES.

G.O. NO. Ms. 5016

Dated 15th December 1949

[Despatch Abstract.]

Buildings - Police- South Kanara district - Kadaba - Construction of Septic tank latrine for the Police lines and conversion of the dry earth latrine in the South Inspector's quarters into a septic tank latrine - Revised Estimates - Sanctioned.

117730
18-11-49

From
SRI J. DEVASAHAYAM, B.A., I.P.
Inspr.-Genl. of Police,
Madras.4.

To
The Secretary to the
Government of Madras,
HOME DEPARTMENT.

Rc.No.2289/HB/49, dated 17 November 1949.

Sir,

Sub: Buildings - South Kanara district - Kadaba - Construction of a septic tank latrine for the Police lines and conversion into a septic tank latrine of the dry earth latrine in the Sub-Inspector's quarters - Revised estimate - Sanction - Requested.

Ref: G.O.Ms.No.2059, Home, dated 23.5.1949. p3-4 of R

.....

I submit for the sanction of the Government two revised estimates amounting to Rs.4200/- (Rupees four thousand two hundred only) and Rs.850/- (Rupees eight hundred and fifty only) for the construction of a septic tank latrine with 4 seats for the Police lines and for the conversion into a septic tank latrine of the existing dry earth latrine in the quarters of the Sub-Inspector of Police respectively at Kadaba in the South Kanara district.

2. In the Government Order cited sanction was accorded for the original estimates amounting to Rs. 3420/- and Rs.700/- respectively for the above works.

3. The excess in the revised estimates is due to the adoption of the current schedule of rates.

4. The works will be executed by the Public Works Department.

5. The expenditure relating to the Sub-Inspector's quarters will be met from the allotment under Police Minor works in the Civil Works Estimate for 1949-50 and the expenditure relating to the Police lines will be met from the appropriation under '29.c.Police - District Executive Force - A.District Police-I.Ordinary Areas - 6.Petty construction and Repairs - Voted.'

for Inspr.-Genl. of Police.

dr.15.11.
16/11

1177/3014

3

Home Dept.

G.O. (Ms.) No. 5016 dated 15.12.49

Buildings – Police – Sivaganga dist – Kadaba – Construction of a septic tank latrine for the Police lines and conversion of the dry earth latrine in the S.I's quarters into a septic tank latrine – Revised Estimates – Sanctioned

Read: G.O. Ms. No. 2059. Home, dt. 23.5.49.
From the I.G. of Police, Rc. No. 2289/HB/49 dated 17.11.49.

ORDER

H.E. the Governor of Madras sanctions the two revised estimates amounting to Rs 4200/- (Rupees four thousand two hundred only) and Rs 850/- (Rupees eight hundred and fifty only)

P.T.O

② 4

Sanctioned by the D.G. of Police for the construction of a septic tank latrine with four seats in the Police lines and for the conversion into a septic tank latrine of the existing dry earth latrine in the quarters of the S.I. of Police respectively at Kadaba, in the S. Kanara dist

13.12.49.

13/12/49.

dtd 9/12/49

To,

The D.G. of Police (two copies)
(with ff 3-28 C.F. in original)

The A.G., Madras.
thro' the Fin. Dept.

The C.E., P.W.D. (Genl)
thro' the P.W. Dept.

Home Dept.

Buildings – Police – South Kanara dist.– Kadaba – Construction of a septic tank latrine for the Police lines and ___ Conversion into a septic tank latrine of the dry earth latrine in the Sub Inspector's quarters – Revised Estimates – Sanction.

Ref: From the D.G. of Police, Re.No. 2289/HB3/49 dated 17.11.49.

Govt. Memo No. 20659 Home dated 23.5.49 the Govt. sanctioned (1) the estimate amounting to Rs 3480/- for the construction of a septic tank latrine with flush gear in the Police lines and (2) the estimate amounting to Rs 700/- for the conversion into a septic tank latrine of the existing dry earth latrines in the quarters of the S.I. of Police at Kadaba in the South Kanara dist.

The D.G. of Police has now submitted a revised estimate amounting to Rs 4200/- for item (1) above and a revised estimate amounting to Rs 850/- for item 2 above.

The difference in the revised estimates over the sanctioned estimates is Rs 720/- in respect of item (1) and Rs 150/- in respect of item (2). The D.G. has stated that the excess in the two revised estimates is due to the adoption of the current schedule of rates. The revised estimates may be accepted in this dept. and the file may be sent to P.W. and Fin. Depts for remarks.

25.11.49 25.11.49

Home (B) NJT 30K/49-1
28.11.49

ASSISTANT SECRETARY TO GOVERNMENT
28 NOV 1949
PUBLIC WORKS DEPARTMENT

1177801

EC

P.W.D (C)

The proposal of Home dept at A on the file may be agreed to. The file may be passed on to Fin

2/30.11.49 Fin

Ch 30/11/49

30/11/49

126824
P.W.U.O.
9520 G/49-1
30.11.49

Fin (Expt)

Please see the notes from P.W. dept. This dept may agree to the proposal as at ante above. (The present policy of Govt is to slow down the execution of sanctioned schemes and not to sanction new schemes in the current year except for very special reasons - cf. Fin Memo No. 57293-A/P.W.R-3 dt 12.10.49. The works in the present case may be considered essential for the reasons mentioned at the end of (a))

ASSISTANT SECRETARY TO GOVERNMENT
G1224
1 DEC 1949
Exp. C
FINANCE DEPARTMENT

A 6/12/49. M

War 5/12/49

A 6/12/49

D/S. / Home

6/12/49

Home

Fin no G1224Sn/49-1
6.12.49

Home Dept.

Please see the notes of P.W. and Fin. depts above. They have agreed to the proposal of the D.G. of Police vide para 1 of p.l. C.F. being sanctioned. A draft order is submd. for appt.

ASSISTANT SECRETARY TO GOVERNMENT
7 DEC 1949
HOME DEPARTMENT

13.12.49.

A 13/12/49

Signed as G.O. Ms. No 5016. Home
dt 15.12.49